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CCR No. 96-0623 Logged Date 6/11/96

Rev. - Request Type CCR

Priority Routine |:| Urgent Emergency |:|

Affected Release B Change Class

Title (description)Security Risk Management Plan for Release

B for the ECS Project

Documents Affected

627-CD-002-001

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0352

[]

RTM Change Start New Baseline |:|

Problem

CDRL/144 requires submittal of Security Risk Management Plan as described in DID 627/OP3.

Proposed Solution

This document is the initial submission of DID 627/0P3 for Release B.

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O
QA Rel. A [] Rel. B Rel. IR1 [] MRS [ ] SMO Subconts [ ]
Al [] Other
Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Jim Fisher (signed) James Fisher 6/12/96
Signature Date
Office SMO Office Manager (signed) Farzad Davarya 6/12/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (signed)

Joe Guzek

6/19/96

Signature

Date

CMO01JU96

ECS




